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August 2017 update  

 

Issue Date 

 
Mz   

Women fetching water from newly constructed water s cheme in Ramechhap district.   ISSUE DATE:  25 SEPTEMBER 2017 

Geographical Coverage: 
·  14 districts most affected by earthquake in 2015 with 4+1 

components (shelter; water, sanitation and hygiene 
promotion- WASH; health; livelihood + institutional 
capacity- ICB) 

Major achievement of August: 
·  A total of 10 households received first tranche, 230 

households second tranche and 480 households received 
third tranche of shelter cash grants. Similarly, 384 
households have completed their shelter construction. 

·  Altogether 10 drinking water supply systems (DWSSs) 
were completed which have benefitted 2,227 people from 
445 households. 

·  A total of 240 households completed toilet construction 
near to their shelter/house. 

·  A total of 883 households received first instalment of 
livelihood support while 579  households received second 
instalment of livelihood support; 

·  More than 2,000 community members were trained on health, WASH and livelihood skills. 

This report provided major progress of the operation as of 31 August 2017. 
 
 

  

 

 

 

 

 

 

Note: Term ' household' and 'family' have been used  interchangeably in this update. 

2. Sectorial Progress  
2.1 Key Figures (Cumulative figures)  
 

 1, 04,034 people 
reached through 
sanitation and 
hygiene promotion 
activities  

3,817 people 
benefited by cash 
for work activities  

 

6,587 families  received 
first tranche of shelter 
cash grants and 2,122 
families received second 
tranche of shelter cash 
grants. 

14,236 families  
received 
livelihood 
support 
 

2,079 families 
constructed 
household 
toilets  

83 drinking 
water supply 
schemes 
completed  

1. Summary 	

Participants  of Basic First Aid training participating in 
practical exercise.  
Phot o: Kavre District Chapter  
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2.2. Shelter  
As of 31 August 2017, Red Cross has 
supported 6,587 households with first 
tranche, 2,122 households with second 
tranche,871 households with third tranche 
and 212 with fourth tranche of cash grants 
in 7 districts(Makwanpur, Nuwakot, 
Okhaldunga, Ramechhap, Sindhupalchok 
Rasuwa and Sinhduli districts) . 
VDC/municipality wise progress has been 
presented in chart 1.  
 
Following the cash grant, 2,388 
households have completed construction 
up to damp-proof course (DPC) band level 
and 1,496 families have completed the 
house construction. While 4,447 
households are waiting for certification 
from Department of Urban Development 
and Building Construction (DUDBC) for second tranche and more than 1,165 households for third tranche. Nepal Red Cross 
Society (NRCS) with the financial and technical support from Red Cross and Red Crescent Movement plans to assist 7,000 
households for shelter construction in seven districts.  
 
Chart 1 clearly shows that there are wide gaps between the number of households receiving first, second and third tranches of 
shelter support.  In order to know why households have not started shelter construction even after receiving first tranche of cash 
grants, NRCS have been conducting shelter survey since couple of months, In August, the National Society carried out the survey 
in Rasuwa, Nuwakot and Makwanpur districts. 
 
A total of 1,457 respondents were interviewed from the households who had received at least first tranche of cash grants but 
have not started shelter construction. Key findings have been presented in charts 2 and 3. 

 
 
 
2.3. Water and Sanitation 
 In August 2017, 10 DWSSs were completed in Nuwakot, Rasuwa, Ramechhap, Kavre and Dolakha districts benefitting to 
2,227 people. Aitebare Water Supply Scheme of Ramechhap district is a macro scale water supply scheme benefitting to 
1,123 people of Rampur village development committee (VDC) Ward No. 4, 5, and 6. A total of 27 tap stands have been 
constructed in the three wards of Rampur VDC with two hours of water supply per day. Likewise, construction of five DWSSs 
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is in progress: three in Nuwakot, one in Makwanpur and one in Ramechhap districts. The chart 2 below shows district-wide 
details  
 

A total of 240 toilets were constructed in August 2017 in Makwanpur, Nuwakot, Okhaldunga, Sindhupalchok, Gorkha and Dhading 
districts. Chart 3 shows district-wide progress of toilet construction. Total number of toilet constructed in Sindhupalchok and 
Gorkha district is comparatively low in August. It is due to monsoon, masons were busy in the field for agricultural activities, due 
to which the toilet construction achievement in Gorkha and Sindhupaclhok district remains low.   
                                                           
2.3. Health facilities  
In August 2017, the three health posts of 
Sindhupalchok provided health service to 966 people 
from the community. While the health service data 
could not be received from Bhotenamlang health post 
in the month. The data will be included in September 
update. 
Sex wise disaggregated number of people served by 
each health post in August 2017 has been presented 
in chart 5. The chart shows that the number of female 
seeking health services is comparatively higher than 
the number of male. According to health post in-
charge, key reasons include ante-natal, post-natal care 
and family planning services to women and migration 
of male population for employment. 
 
2.4. Livelihood  
In August 2017, a total of 894 households were 
supported with first instalment of livelihood support in 
Kathmandu (320), Bhaktapur (289), Nuwakot (170), 
Rasuwa (97) and Kavre (18) districts. Likewise, 864 
families from Lalitpur, Kavre and Nuwakot were 
provided with second instalment of livelihood support for 
livestock raring, small enterprise and agriculture 
support. Number of families supported with livelihood 
interventions is given in chart 6.  
 
Number of families reached with first instalment of 
livelihood support is higher in Kathmandu district than 
other districts as preparation of the distribution was 
already completed in July and programme team could 
focus more on cash handing over to households in 
August. Likewise, comparatively lower figure of first 
instalment in Kavre is due to its low target. Total target 
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of Kavre district for livelihood support is 1,177, out of which 1,159 households had already received first instalment in previous 
months and the target for August was 18 households.  
In the other hand, second instalment in Lalitpur district is the high. It takes around six weeks for the start-up of livelihood activities 
according to business plan, monitor the activity for second instalment and provide second instalment. The reporting period 
witnessed the completion of start-up time and completed monitoring for the second instalment in Lalitpur district. Hence, the 
number of families receiving second instalment of livelihood cash grant is high. Similarly, the second instalment in Nuwakot district 
is comparatively low. It is because the start-up time of six weeks followed by monitoring of second instalment was not completed. 
It is because of the start-up time of six weeks followed by monitoring of second instalment was not completed.  

 
 

 
 

 
 

 
3.1. Trainings and orientation 
for community 
During the reporting period, more 
than 78 orientations/ trainings were 
conducted as part of capacity building 
of community in programme area. 
Health remained the major sector with 
26 events of orientations for 768 
people in Nuwakot, Sindhupalchok, 
Sindhuli, Ramechhap and 
Makwanpur districts against its target 
of reaching out to 800 people. A total 
of 337 people from the community 
were reached out through 11 events 
of community based health 
orientations in Nuwakot, Sindhuli and 
Makwanpur districts. 
Similarly, 25 events of livelihood 
trainings/orientation were conducted 
in Kathmandu, Rasuwa, 
Sindhupalchok, Sindhuli, Gorkha and 
Lalitpur districts. A total of 650 people 
from the community were trained 
through livelihood technical training 
and 100 people from Sindhupalchok 
were trained on kitchen garden. In 
addition to that, 201 people from 
Kavre, Sindhupalchok, Sindhuli, 
Dhading and Okhaldunga district 
were reached out through pre and post-construction training and water quality testing trainings  
 
Apart from that, seven events of mason trainings were conducted for 208 semi-skilled masons of Kathmandu, Kavre, Sindhuli, 
Ramechhap and Okhaldunga districts. The training intends to impart earthquake resistant construction skills among the 
participant along with enhancing their existing masonry skills.  Chart 7 provides summary of number of people trained/oriented 
in different sectors in different districts.  
  

3. Training/orientation and Volunteer Mobilization 

104 staff & volunteers  
Trained/ oriented on health 

and WASH 

More than 2,000 people  
from community trained/ oriented 

WASH, livelihood, and health 

More than 224 volunteers  
Mobilized in programme activities 
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3.2. Training and orientation to 
NRCS staff and volunteers 
In August 2017, total 104 staff and volunteers 
were oriented/ trained. Health remained the 
major sector with three events of trainings to 79 
staffs and volunteers. One event of community 
based disease prevention, epidemic control 
and health promotion training was conducted 
for 36 staff and volunteer of Rasuwa district. In 
addition, two events of basic first aid trainings 
were conducted in Kavre and Sindhuli districts 
for 43 staff and Red Cross volunteers. The 
trained volunteers are being mobilized in the 
community to provide first aid services in the 
community.  
Likewise, one event of hand washing 
facilitator's training was conducted in 
Okhaldung district for 25 staff and volunteers. 
The trained staff and volunteer are being 
mobilized to promote hand washing practices in 
the community.  
 
3.3. Volunteers mobilization 
The NRCS has been implementing an integrated recovery programme in 465 wards (communities). In the reporting period, 
224 volunteers were mobilized for the delivery of service to the community. Most of the volunteers were engaged on shelter 
construction and livelihood support. 

 
 
 
 
 

This section includes the district-wise highlights which had not been included in other sections. 
 
Gorkha  

·  Organized teej song competition related to sanitation in Jaubari, Ghakhu, Harmi, Thalajung and Mirkot VDCs reaching 
out to 2,480 people from the VDCs. 

·  Conducted five events of hand washing demonstration sessions in Barpak, Thalajung, and Harmi VDCs reaching out to 
96 people including 47 female. 

·  Formed three water user committees in Thalajung VDC Ward No. 2 and Harmi VDC Ward No. 1 followed by orientation 
to the 34 user committees including nine female members.   

Kathmandu, Lalitpur and Bhaktapur 
·  Conducted health and hygiene promotion activities related to nutrition, hand washing and sanitation, faecal oral route 

and water borne diseases and Oral Rehydration Solution (ORS) preparation reaching out to 1,238 people from 
Kathmandu (410), Lalitpur (340) and Bhaktapur (488) including 576 female. The activities were facilitated by Red Cross 
volunteer who were trained on Community Based Health training in 2016.  

·  Conducted one event of animal health camp in Takeshwor municipality of Kathmandu district benefitting to 1,180 
livestock of 142 households. Free check-up and medicine were provided to the livestock. 

·  Conducted four events of first aid injury sessions, six events of vector borne disease sessions and six events of water 
borne disease sessions reaching out to 596 people from the community including 437 female. (Kathmandu District. 

·  Conducted 11 events of health awareness sessions such as blood donor's motivation, nutrition awareness and epidemic 
control reaching out to 418 people including 310 female from the community. (Lalitpur) 

Sindhupalchwok 
·  Finalized radio public service announcement (PSA) regarding NRA final deadline for shelter support. The PSA is being 

broadcasted through Melemchi FM 10 times a day. 
·  Distributed 194 ten key messages booklet in Thampaldhap and Thampalkot VDCs of Sindhupalchok district. 
·  Visited 688 households with build Back Safer and National Reconstruction Authority safe shelter messages by social 

mobilizers and Red Cross volunteer and 214 households reached with technical assistance. 
·  Reached 588 people with hygiene promotion sessions through PHAST implementation, school and community sessions. 

4. District Highlights  
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·  Trained 22 staff volunteers and staff in "Start and improve your business training" for livelihood support. Upon completion 
of the training, the trained participants will support in livelihood orientation, business plan development of selected 
households receiving livelihood support. 

Dhading 
·  Conducted participatory awareness on safe shelter awareness orientation reaching out to 450 people from Kalleri (150) 

and Katunje (300) VDC. The orientations were organized to disseminate current status of the shelter reconstruction and 
Government’s decision on cash grant disbursement deadline along with 10 key massages on Safe shelter construction. 

·  Constructed one waste bins in Katunje VDC and 67 washing platforms, five in Katunje VDC and 62 in Kalleri VDCs. The 
bins and washing platform were constructed based upon the need identified through village WASH coordination 
committee meeting.  

·  Reached out to 1,399 people from the community of Kalleri (894) and Katunje (405) through hygiene promotion activities 
such as hand washing demonstration and hygiene and sanitation class. 

·  Reached out to 295 people from Kalleri (192) and Katunje (103) including 219 female through community based health 
promotion activities such as child nutrition, neo-natal care and vector borne disease.  

Kavre  
·  Conducted Participatory Approach for Safe Shelter Awareness (PASSA) orientations reaching out to 575 people from 

Dolalghat and Kharelthok VDCs.  
·  Completed construction of 112 washing platform, 66 drying racks were constructed in the programme VDCs as part of 

Participatory Hygiene and Sanitation Transformation (PHAST) implementation. In addition, 1,813 people including 936 
female from the community of Dolalghat VDC were reached out through sanitation activities such as sanitation and 
cleaning of public places and hand washing demonstration.  

·  Completed construction of one waste water collection pond at Kharelthok VDC Ward No.2. Approximately 0.46 ha of land 
will be irrigated by the pond. 

·  Distributed two sets of winter mother –baby kit to mother with child/children below one year of age in Kharelthok VDC.  
·  Conducted Community Based Health activities in Kharelthok, Jyamdi Mandan and Dolalghat VDCs reaching out to 1,384 

including 794 female from the community.  Some of the activities are as follows: 
o Conducted 12 events of Acute Respiratory Infection (ARI) sessions 
o Completed six events session on communicable diseases 
o Completed 11 events of maternal and child health sessions 
o Conducted two events of importance of nutrition orientation, two events of vector borne disease orientation and 

first aid injury session   
·  Completed one drinking water supply scheme and pipe fixing activity directly benefitting to 52 people from the community 

through Cash for Work (CfW). 
·  Conducted two events of 1-day orientation on people living with disability their rights and issues reaching out to 53 people 

including 28 female from the community. The orientations were conducted with the purpose of creating awareness relating 
to the right of PWD and their care givers. 

 
Okhaldhunga, Ramechhap and Sindhuli 

·  Conducted 25 events of hand sanitation promotion and washing demonstration sessions reaching out to 1,448 people 
including 1,003 female from Okhaldung districts. The sessions focused on methods of Oral Rehydration Solution (ORS) 
preparation and water purification along with water borne diseases. Upon the completion of the sessions, participants 
were provided with soap and ORS. 

·  Conducted screening on 351 under 5 children of program area of Okhaldung and Ramechhap to find out stunning and 
wasting. The screening shows that two of the screened children from Ramechhap district were affected by stunting and 
wasting. 

·  Reached out 752 people including 555 female of program area through community based disease prevention and health 
awareness sessions. A total of 19 sessions on Viral Fever, proper nutrition and epidemic control were conducted in 
Okhaldung district. 

·  Conducted Participatory Approach for Safe Shelter Awareness (PASSA) orientations reaching out to 439 people from the 
communities of Ramechhap district. 

·  Declared Rampur VDC of Ramechhap district as Open Defecation Free following all of the steps for declaring ODF zone. 
·  Reached out to 811 people including 677 female from the community through health promotion activities on nutrition, 

safe motherhood, epidemic control, Acute Respiratory Infection, immunization, sexual health and first aid. 
·  Celebrated World Breastfeeding Week by distributing fruits of 107 people from the community including 70 female for the 

community of Ramechhap district. In addition free health check-up of 32 lactating mother with child/children below one 
year was conducted in Sindhuli district. 

·  Completed construction of Child Gender and Disable friendly latrines of Shree Janat Secondary School and Siddheshwor 
Primary School. A total of 500 students will be benefitted with the construction of toilets with 24 hours of running water. 
 



����������	��
��

�	��������
	����
�	����	������	 �
	

	

·  Reached out to 561 people 
from the community including 
211 female through hygiene 
promotion sessions on safe 
toilet use, safe drinking water, 
TP tap construction, personal 
hygiene and hand washing. 

·  Provided first-aid services to 
60 people including 14 
female in the community by 
first aid trained volunteers of 
Ramechhap (33) and 
Sindhuli (27) districts. 

·  Provided first aid kit to 10 
Female Community Health 
Volunteers while conducting 
first aid injury sessions. 

·  Completed insurance of 364 
livestock of Sittalpati VDC in 
coordination with District Livestock Service Office Sindhuli.  
 

Nuwakot, Makwanpur and Rasuwa 
·  Completed life insurance of 423 goats in Nuwakot (324) and Rasuwa (99) districts. 
·  Provided health services to 67 people seeking health services related to pre-natal and post-natal care, fever and common 

cold. The services were provided through out-reach clinics conducted in Suryamati, Manakamana, Haldekalika and Urleni 
VDCs. 

·  Completed child gender and disability friendly latrine comprising of three toilets, two urinals, one tap stand and one 
reservoir tank. The latrine will benefit to 30 school students of Nuchet Primary School of Balche VDC. 

·  Conducted 11 events of community hygiene promotion including Open Defecation Free campaign reaching out to 96 
people including 54 female from the community of Rasuwa district.   

 
 
 
 

5.1. Gender Equality and Social Inclusion  
Gender equality and social inclusion (GESI) is one of the cross cutting issues of Earthquake Response Operation (ERO). The 
NRCS has implemented GESI guideline along with the implementation of child protection policy and anti- harassment policy. 
Following are the major activities completed in the month of July 2017: 

·  Conducted GESI orientation for the participants of organizational development induction course of Illam, Nawalparasi, 
Magdyi and Darchula district. A total of 16 participants participated in the orientation and signed the code of conduct 
of child protection and anti-harassment. 

·  Conducted 2-day western regional seminar on GESI for 38 participants of 30 district chapters. During the seminar, 
all of the participants signed the child protection and anti-harassment code of conduct of Nepal Red Cross Society. 

 
5.2. Community Engagement and Accountability  
Community engagement and accountability is one of the three cross cutting issues including Planning Monitoring Evaluation 
and Reporting and Gender equality and social inclusion NRCS is implementing in ERO supported districts. Components of 
community engagement and accountability includes street drama, Information Education and Communication materials 
distribution through which community are engaged in ERO activities. These components tires to hold the programme 
accountable to the people from the community as well. 
 
Street drama, Murals, IEC materials and orientation    

·  Conducted two events of WASH related murals reaching out to 172 people including 86 female from the community of 
Lalitpur district. 

·  Completed one event of WASH related KIOSK reaching out to 78 people from the community. During the KIOSK, WASH 
related IEC materials were distributed to the participants.  

·  Conducted one event of health KIOSK at Nagarkot Municipality Ward No. 13 reaching out to 304 people including 205 
female from the community.  

Earthquake resistant shelter is even possible in lo w cost …… 
Shankar Bahadur Prasain, a farmer of 
Sittalpati VDC Sindhuli district lost his 
house due to the devastating earthquake 
on 25 April 2015. Since then, he along 
with his family (one-year old son, two 
daughters and wife) have been living in a 
temporary shelter. 
 
NRCS social mobilizers often visited his 
temporary shelter with PASSA kit 
including 10 key message of safe shelter 
awareness convinced him to construct  
permanent shelter using local materials. 
In addition, he received shelter support 
together with technical support from 
NRCS for earthquake resistant 
construction. Finally, he has completed a 
two- room one storey earthquake 
resistant house with NPR 1, 89,500 
(around 1900 CHF).  

5. GESI and CEA  

Mr. Prasain with one of Red Cross  staff in 
front of his newly constructed house.  
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·  Resolved 11 inquires received through feedback boxes related to livelihood support beneficiary selection from Chaturale 
VDC of Nuwakot district. Some of the feedback included: 

o Request for inclusion of single women in goat farming 
o Request for support in poultry farming. 
o Support for DWSS needed in Tharpugaun of Chaturale VDC. 

Namaste Red Cross Hotline- 1130  

In August, a total of 97 calls were received. Number 
of calls per sector has been provided in the chart 9.	 
The highest number of calls (18 calls) were about the 
enquiries related shelter support followed by the calls 
(14 calls) about livelihood and 10 calls were about 
hotline service itself. Major issues are:  

·  Beneficiary selection for livelihood support in 
Bhaktapur district 

·  School building construction at Dhading. 

·  Third tranche of shelter cash grant 
distribution   

In relation to ERO activities, the most common 
enquiries were related to shelter and was mostly 
from Nuwakot and Sindhuli districts. 

In case of livelihood, majority of feedback were related to timing of cash grants and selection criteria, while for shelter the main 
issue was about the second and third tranches of the grants. All of the calls were from Kathmandu and Lialitpur district where 
livelihood support is ongoing.  

All of the 97 calls, mostly queries, received in Namaste Red Cross Hotline were resolved. The process of resolving queries 
includes; hotline team try to resolve the queries immediately and if they cannot, the team passes the questions to respective 
sectors and district chapter. As soon as the hotline team were provided with answer, they call back with answer.  
 
Radio Programme  
Two episodes of radio programme on reconstruction was aided through Red Cross radio programme: "Together for Humanity" in 
August 2017.  Feedback has already been collected and will be covered in September report. 
 
Newspaper columns  
Nepal Red Cross Society has stopped the weekly in Annapurna post as the contract ended in September.  
 
Facebook Page Likes  
The social media visitors of Nepal Red Cross Society page have increased by 597 in compared to the previous month. In the 
months of August 2017, total likes of NRCS page has reached to 143,641. Most popular post for August was "Shree Krishna 
finished house reconstruction" reaching out to 29,412 people with 1,038 likes and 32 shares. 

 
 

 
 

 
 

6. Our Partners  

For more information about the report: �

Contact the ERO PMER coordinator, Tara Devi Gurung, at 
tara.gurung@nrcs.org 

IFRC, American RC, Australian RC, Austrian RC, British RC, Belgian RC (Flanders),  Canadian RC, Danish RC, Finnish RC, German RC, 
Liechtenstein RC, Monaco RC, Norwegian RC,  Japanese RC, Korean RC, Luxemburg RC, Netherlands  RC, Spanish RC, and Swiss RC 
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