

Movement-Wide Dashboard

Data: As of 31 March 2018*



Households provided with shelter grants

7,393
6,820



People provided with WASH support

316,193
206,385



People provided with health support

137,625
186,051



People provided with livelihood support

172,120
167,800




NRCS Chapters provided with ICB support


16
14

Units Key Figures: By sectors Target Progress Progress against target in %: By sectors

Units	Target	Progress
# Households received shelter cash grants	7,393	6,820
# People provided with water sources and/or water points	52,574	39,183
# People provided with sanitation facilities	47,425	27,836
# People reached by hygiene promotional activities	316,913	139,366
# People benefited recontn/rehabilitated health facilities/Tents	102,595	81,332
# People reached with communityhealth/baby kits/PSS interventn	30,000	95,636
# Pregnant and lactacting mothers received LLIN	3,000	3,274
# People trained in CBHFA, basic first aid, ECV and PSS	2,030	5,809
# People reached with cash grants for livelihoods	131,950	129,505
# Individuals engaged in temprory employment (CFW)	10,000	4,587
# People reached with community-based project(livelihood)	10,170	18,525
# Individuals trained in livelihood skills	20,000	15,183
# District and sub-chapters supported with office equipment/vehicles	16	14



Highlights



mason trained	5,158	Carpenter trained	472
building back better (Technical Assistance)			
67,286			
reconstruction/ rehabilitation water supply system completed	147	reconstruction/ rehabilitation water supply system ongoing	56
latrines construction completed	5,600	latrines construction ongoing	540
Private houses constructed	3,277	demo houses	26
house received I	6,820	house received II	4,765
house received III	2,461	house received IV	2,065

Cross-cutting Issues

# of NRCS staff and volunteers trained/oriented in PMER-IM	450	# of NRCS facebook page likes received	144,352
# of NRCS staff and volunteers trained/oriented in GESI	458	# of Responses provided to queries thru community feedback boxes, newspaper columns and radio shows	151
# of NRCS staff and volunteer trained in finance	30	# of NRCS staff and volunteer trained on CEA	280
# of call received on in NRCS telephone hotline	2,599	# of NRCS staffs and volunteers trained in OD, Disaster response and warehouse management	1,698

5 DC building construction ongoing
8 SC building construction completed / 11 ongoing
5 Community building construction completed/ 7 ongoing
1 School building construction completed/ 7 ongoing



31 VDCs and 1 Municipality fully immunized



18 health post reconstrn/rehabilitn/completed
1 hospital construction completed
23 health post constn/rehabilitn ongoing

